
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from May 7 through May 11, 2012 

 Reviewed site data with Weston RECAP personnel Vicki Tate.  V. Tate provided site data 

summary as it pertains to LA RECAP MO-1 standards. 

 Attempted to contact LDEQ John Halk to review site data and confirm RECAP summary.  Left 

message.   

 Tom Walzer has completed putting historical sample locations and data into Scribe.  Mark 

Balhoff will complete inputting Region 6 SSLs into Scribe by COC May 11. 

 Melissa Bond and Janine Latham continue to transfer historical data from Scribe into Flex 

Viewer program.  Problems with Flex Viewer were encountered this week (See below).    

 

Issues Encountered: 

 

 Flex Viewer program required troubleshooting with ERT.  Multiple error messages are being 

encountered when project file is opened.  Currently able to click through error messages to 

access site.   

 1994 sample date is in Scribe and sample locations show up on Flex Viewer.   Associated data is 

not viewable.   

 

Action Items for Week Ending May 18, 2012 

 

 Complete upload of Region 6 SSLs into Flex Viewer (To be completed by COB Wednesday, May 

16th) 

 Review LA RECAP summary with LDEQ John Halk 

 Identify existing data gaps and begin initial discussions of site sampling with Michele Brown 

 Provide existing site data to Weston David Miller to begin evaluating potential disposal options.  
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